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SUSAN JANOWIAK, H.Q.
KEN THEISEN, OSC REGION V
6-27-90
POLREP *4
S.E ROCKFORD GROUND WATER CONTAMINATION, (I.D.*
DK)
68-01-7460

DELIVERY ORDERtJ 7460-05-132

Construction of the municipal water distribution system for the
"S.E Rockford" NPL site located in Rockford, Illinois proceeded
ahead o£ schedule with approximately 9,075 feet of different
sized water main pipes out of a total of 18,000 feet being
installed. Work is also proceeding on chlorinating, flushing,
pressure testing and final water sampling of the newly installed
water mains. Also, thirty eight service connections have been
completed.

In addition to the on-going water main and service connections
work, other tasks yet to be initiated include - residential
plumbing, well abandonment and landscaping.

ERCS ceiling : $1,460,000

ERGS costs to date: $175,996

TAT ceiling: $30,000

TAT costs to date; $8,770

Personnel on site: OSC = 1

TAT - l (part time)

ERCS - 1 (I.T Corporation)

US 60312



ERCS Celling: 51,644,500,00
ERCS Costs to Date: $1,082,988.00
TAT Celling: $30,000.00
TAT Costs to Date: $15,985.00

Personnel on Site: OSC = 1
TAT = 1 ( 1 day per week)
ERCS - 1 (I.T. Corp.)
Subcontractors = approximately 12
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